
DRAFT 
Town Hall Building Committee 

Town Hall Meeting Room 

February 16, 2018 

Present:  Jim Dearing, Joan Hughes, Alice Ryan Butler, Walter Vail, Bill McGrath, Richard 

Toole, Steve Auerbach, Jason Balboni, Colleen Morris, Marilyn Miller.   

 

Also present:  K&K Architects, Joe Sullivan (Daedalus), Town Administrator Robert 

Whritenour, Selectman Greg Coogan. 

 

Meeting called to order at 9:30 a.m. 

 

Bills: 

Modulease – temporary trailers                       $102,400. 

Jason Balboni motioned to pay the bill, seconded by Walter Vail.  Vote was unanimous. 

 

K&K Architects – John Lolley                               $680.63 

Richard Toole motioned to pay the bill, seconded by Jason Balboni.  Vote was unanimous. 

 

K&K Architects -                                              $22,571.60 

Jason Balboni motioned to pay the bill, Seconded by Walter Vail.  Vote was unanimous. 

 

K&K Architects – John Lolley                            $5,200.00 

Jason Balboni motioned to pay the bill, seconded by Walter Vail.  Vote was unanimous. 

 

Daedalus – closeout design                                  $8,000.00 

Jason Balboni motioned to pay the bill, seconded by Walter Vail.  Vote was unanimous. 

 

Temporary Quarters 

The plans for electricity for the temporary trailers are to “pull” it from the pole to a mast on the 

trailer. 

 

The schedule for the arrival of the trailers will be available later today. 

 

Farrissey will do the force main work when the Library is closed. 

 

IT 

In the process of ironing out problems.  Travis Larsen met with the computer consultant to 

decide what is part of the General Contractor’s bid and what is the responsibility of the town. 

 

The focus is on the main meeting room, size of the screen, location of the microphones and 

projector.  The conference rooms are secondary. 

 

Minutes 

February 16, 2018 

Walter Vail motioned to accept the Minutes of February 16, 2018, seconded by Jason Balboni. 

The motion passed.  Marilyn Miller abstained. 



DRAFT 
 

Next meeting is Wednesday, 9:30 a.m., February 21, 2018, in the Town Hall Meeting Room. 

K&K Architects will not be present. 

 

The schedule is printed on the website. 

 

Walter Vail motioned to adjourn at 10:30 a.m., seconded by Marilyn Miller.  Vote was 

unanimous. 

 

Respectfully submitted, 

 

 

 

Alice Ryan Butler 

Clerk  

 

 

 

 

 


