



OAK BLUFFS Town Hall Project Team

Town hall Building Committee
Keenan & Kenny Architects, Ltd., Daedulus Projects Inc.,
Oak Bluffs Town Administrator



February 16, 2018

To: Oak Bluffs Town Clerk for POSTING

RE: Town Hall Project Team Meeting and Agenda February 21, 2018

The Town Hall Project Team will meet at 9:30 am, February 21, 2018 in the Conference Room, Town Hall, Lower Level. K&K are not scheduled to attend

AGENDA:

NEW BUSINESS

- Discussion of notifications in anticipation of temp quarters, loss of meeting spaces, contractor parking
- REDICHECK results.

OLD BUSINESS

- Status report on Temp Quarters- trailer movements & update on services: water, electric, and wastewater.
- Committee Approval of Bills
- Approve minutes of February 16, 2018 meeting.
- Progress toward consolidation of Town hall, pare down records storage and shredding plan.
- Progress toward list of generic salvageable material from Old TH and process for removal from site.
- Update re: FIRELOCK - Vault removal/storage/additions/install and timeline for town.

Cc: Board of Selectmen, Town Administrator, K&K, DPI