



# OAK BLUFFS Town Hall Project Team

Town hall Building Committee  
Keenan & Kenny Architects, Ltd., Daedulus Projects Inc.,  
Oak Bluffs Town Administrator

# CANCELED



March 9, 2018

To: Oak Bluffs Town Clerk for POSTING

**RE: Town Hall Project Team Meeting and Agenda March 14, 2018**

The Town Hall Project Team will meet at 9:30 am, March 14, 2018 in the Conference Room, Town Hall, Lower Level.

**AGENDA:**

NEW BUSINESS

- Status report on trailer delivery and setup.
- Schedule for water, electric, ramps, bathrooms.
- Approve layout within Temp Qtrs
- Timeline and sequencing for Town Hall move to Temp Qtrs.
- Bulletin Board for Posting at Temp Qtrs.

OLD BUSINESS

- Committee Approval of Bills, **Eversource** +
- Approve minutes of March 7 meeting.
- Progress toward consolidation of Town hall.
- Progress toward list of generic salvageable material from Old TH and process for removal from site.
- Update re: Library pump installation.
- Update re: Storage of racks and documents from lower level

Cc: Board of Selectmen, Town Administrator, K&K, DPI