



OAK BLUFFS Town Hall Project Team

Town hall Building Committee
Keenan & Kenny Architects, Ltd., Daedulus Projects Inc.,
Oak Bluffs Town Administrator



April 20, 2018

To: Oak Bluffs Town Clerk for POSTING

RE: Town Hall Project Team Meeting and Agenda April 25, 2018

The Town Hall Project Team (less K & K) will meet at 9:30 am, April 25, 2018 in the Conference Room, Town Hall, Lower Level.

AGENDA:

NEW BUSINESS

- Status report on Temp Town Hall: water, wastewater, wiring, access, etc.
- Timeline and sequencing for Town Hall move to Temp Qtrs.
- Move of Vault Materials to Everett Building
- Update on Bid results, process, addenda and new dates.

OLD BUSINESS

- Committee Approval of Bills: **Eversource**, printer
- Approve minutes of April 4 meeting.
- Progress toward list of generic salvageable material from Old TH and process for removal from site.
- Update re: Library pump and racks and documents from lower level

Cc: Board of Selectmen, Town Administrator, K&K, DPI