



# OAK BLUFFS Town Hall Project Team

Town hall Building Committee  
Keenan & Kenny Architects, Ltd., Daedulus Projects Inc.,  
Oak Bluffs Town Administrator



May 9, 2018

To: Oak Bluffs Town Clerk for POSTING

**RE: Town Hall Project Team Meeting and Agenda May 16, 2018**

The Town Hall Project Team (less K & K) will meet at 3:00 pm, May 16, 2018 in the Conference Room, Town Hall, Lower Level.

**AGENDA:**

NEW BUSINESS

- Evaluate Bids Received from General Contractors.
- Moving from Old to Temp; Public Notice

OLD BUSINESS

- Committee Approval of Bills
- Move of Vault Materials to Everett Building
- Timeline and sequencing for Town Hall move to Temp Qtrs.
- Update on Temp Town Hall: water, wastewater, wiring, access, etc.
- Approve minutes of May 2 meeting.
- Update re: Racks and documents from lower level
- Parking spaces behind temp TH
- Signage for Interior of Temp TH and Exterior Posting of Meetings
- Plan for moving shed and providing for FOBL

Cc: Board of Selectmen, Town Administrator, K&K, DPI