

Town Hall Building Committee
Town Hall Meeting Room
February 28, 2018

Present: Bill McGrath, Richard Toole, Steve Auerbach, Jason Balboni, Walter Vail, Joan Hughes, Jim Dearing, Marilyn Miller, Alice Ryan Butler.

Also present: Town Administrator Robert Whritenour, K&K Architects, Joe Sullivan (Daedalus), Selectman Gregory Coogan.

Meeting called to order at 9:30 a.m.

NEW BUSINESS

The trailers are due next week in New Bedford. Due to the storm, they will not be delivered until the following week John Lebica will indicate by “cones” the location of the trailers on the lot.

Bathrooms will be in a separate trailer, ADA accessible and available to the public.

Reconciliation of REDICHECK
Daedalus is at 7.6 – 8%. Some tweaking may be needed.

Marvin Doors cost \$300,000. That price will continue to be reviewed.

The vault work/contract will be confirmed with the AG office.

Joan Hughes is trying to get John Lolley and John Klaytor to cooperate, so far she has not been successful.

OLD BUSINESS

Bills

Farrissey Tele-Comm., Inc. pump \$9,822.

Richard Toole motioned to approve payment to Farrissey Tele-Comm., Inc. of \$9,822., seconded by Steve Auerbach. Vote was unanimous.

Farrissey Tele-Comm., Inc. excavation and exploration \$1,277.50

Richard Toole motioned to approve payment of \$1,277.50 to Farrissey Tele-Comm., Inc. of \$1,277.50, seconded by Walter Vail. Vote was unanimous.

Minutes

February 21, 2018

Jason Balboni motioned to accept the Minutes of February 21, 2018, seconded by Steve Auerbach. Vote was unanimous.

Book Shed

John Lebica (Daedalus) met with the Library Director Allyson Malik to decide on a location for the book shed. It was suggested that a shed with different dimensions might be more appropriate in that location.

Next Meeting

March 7, 2018 with Daedalus

March 14, 2018 with K&K Architects.

Walter Vail motioned to adjourn at 10:24. a.m.

Respectfully submitted,

Alice Ryan Butler
Clerk

Approved 3/7/18