



KEENAN + KENNY ARCHITECTS, LTD.

MEMO OF BUILDING COMMITTEE MEETING NO. 42 Revised
BID AND CONSTRUCTION PHASE

PROJECT: Oak Bluffs New Town Hall
DATE: Wednesday, November 28, 2018
LOCATION: Oak Bluffs Town Hall Temporary Facilities
56 School St.
Oak Bluffs, MA 02557

ATTENDING:

Bob Whritenour, Town Admin	Alice Butler, THBC
Bill McGrath, THBC Chair	Gail Barmakian, B.O.S.
Jim Dearing, THBC	Karen Finley, THBC
Steve Auerbach, THBC	Ian Aitchison, THBC
Marilyn Miller, THBC	Joe Sullivan, DPI, OPM
Richard Toole, THBC	John J. Keenan, K+K Architects
Joan Hughes, THBC	Antonia Kenny, K+K Architects
Walter Vail, THBC	

The following is a record of the above referenced meeting:

NEW BUSINESS

- 42.01 The ballot question for additional Town Hall funding was defeated on Nov. 15.
- 42.02 The Building Committee approved minutes of 9/19/18 and 11/14/18 and Memo 41.
- 42.03 Joe S. to forward invoice for Universal Environmental (specs for demo/hazmat removal) to Bob W. for payment.
- 42.04 Bill McGrath resigned as Chairman but, if the Committee continues, will do the website and attend meetings. Gail B. was nominated and seconded for Chairman, but declined.
- 42.05 The Board of Selectmen will have a meeting on future options on Tuesday, Dec. 18. There will be no meetings of the Bldg. Committee until the Board of Selectmen meet.

SUBMITTED BY:

Antonia A. Kenny, R.A.

KEENAN + KENNY ARCHITECTS, LTD.

cc:	Bob Whritenour	Wayne Mattson	Joe Sullivan	John Lolley
	Bill McGrath (for distribution)	Tom Lee	John Lebica	